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THE PERKIN-ELMER CORPORATION

&/ Cf——
NORWALK « CONNECTICUT

j==

TELEPHONE: VICTOR 7-2422 . CABLE ADDRESS: PECO-NORWALK
IN REPLY, PLEASE REFER TO!

April 2, 1956

25X1

Contract Officer
United States Government
United States of America

Subject: Supplemental Agreement No. 2 to Contract SC-21-54

References: 1) Letter 23 January 1956 from R. M. Scott to Joseph Harrison Welles
2) Proposal of 23 January 1956 on Long Focal Length System °'C"
3) Proposal of 23 January 1956 on Redesign of 36" £/10 Lens
4) Proposal of 23 January 1956 on Drift Sight and Hand Control
5) Proposal of 23 January 1956 on Redesign of 24" £/8 Lens -
6) Proposal of 26 March 1956 on Redesign of Mirrors and Mounts for "C®
7) Proposal of 14 March 1956 on Redesign of Long Focal Length System ''C'/#~
8) Hycon Change Proposal #5 of 5 December 195 1?;£ﬂ¢i A

9) Hycon Change Proposal #6 of 21 March 1956 ﬁﬁ’ng;lyaJ

- ﬁ§f{

Dear Sir: cVV*M

In accordance with General Provisions Clause 2, Changes, of Contract SC-21-54
we herewith submit our claim for adjustment in the contract price by amending
the contract as follows:

1) The deletion of subsections 2, 4 and 6 from Section L, Price Redeterminations
and the substitution of new subsections 2, 4 and 6 to reflect the increases in
Target Cost, Target Price and Target Profit as the result of adding items to the
contract. Tabulations showing the derivation of the new Target Cost, Target
Price and Target Profit are attached to the letter.

2) The deletion of Appendix 1, Section A, and the substitution of a new
Appendix I Section A. This new section includes the additions and 'deletions
to Perkin-Elmer's portion of our contract as presented under references 1-7 above.

3) The addition to Appendix I, Section B, of pages xviii-a, xxix-a, xxx-a
xxxi-a and xxxv covering the additions to the Ground Handling Equipment required
as a result of the increased magnitude of the operations as described under
Reference 9 above, and the deletion of subsection 7 from Item 232 of Supple-
mental Apreement No. 1, Reference 8 above.

4) The deletion of Appendix I, Section C, and the substitution of a new

Appendix I, Section C, to reflect the increase in the fee for Coordination
Services based on the increase of the supplies and services being furnished
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Joseph Harrison Welles -2~ April 2, 1956

To accomplish the foregoing changes, we have prepared and submit herewith
in quadruplicate Supplemental Agreement No. 2. If this agreement is satis-
factory, will you kindly execute and return copies 1 and 2 of the agreement.
The remaining copies of the agreement may be retained for your files,

Sincerely yours,

THE PERKIN-ELMER CORPORATION (7
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Target Profit per Contract and Supplemental Agreement No. 1. $354,630 7
Increase in Target Profit per Supplemental Agreement No. 2
1) Item 18-a -0~ .
2) Item 20 1,546 7
3) Items 2l-a, 22-a, 24-a, 24-b 1,234
4) 1Item 28-a 293 ::;/
5) Item 30 1,045 V//
6) Item 33-a -0- V//
7) 1tems 38-a, 39-a, 4l-a, 41-b, 4l-c 144

8) 1Items 43-a, 44-a, 45-a
9) Items 46-a, 47-a, 48-a
10) Item 51

11) Hycon Change Order #6
12) Hycon Change Order #5
13) Hycon Item 87

14) Hycon Item 88

15) Item 184 5% of /C3 303 (&:f@w-ﬁlwc
A)

Total Increase in Target Profit

New Target Cost $5,300.213
New Target Profit _ 372,613
New Target Price $5,672,826
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Supplemental Agreement No, 2

Target Cost Per Contract and Supplemental Agreement No. 1 $5,046,382

Increase in Target Cost per Supplemental Agreement No, 2

1) Item 18-a 2,640 v//

2) Item 20 12,882 /

3) Items 2l-a, 22-a, 24-a, 24-b 10,282 / ¢

4) 1Item 28-a 2,438 /

5) 1Item 30 8,715 VY,

6) Item 33-a 1,177

7) 1Items 38-a, 39- a, 41-—a, 41-b, 41-c 1,194

8) 1Items 43-a, 44-a, 45-a 18,216

9) Items 46-a, 47-a, 48-a 28,085

10) Item 51 T / -0- Mrfatemiong of ward
11) Hycon Change Order 6 160,380 /
12) Hycon Change Order 5 (Item 232) (800) 159,580 ;/

13) Hycon Item 87 1,356 -

14) Hycon Item 88 ) 2,367

15) 1Item 184 374 Gv A y 4,899 /

4

Total Increase in Target Costs l,,/ 253,831 -
New Target Cost $5,300,213 /
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